



STATE OF NORTH CAROLINA  
OFFICE OF STATE BUDGET AND MANAGEMENT



Employment First State for Individuals with Disabilities

ROY COOPER  
GOVERNOR

KRISTIN WALKER  
STATE BUDGET DIRECTOR

September 13, 2023

TO: Senator Phil Berger  
President Pro Tempore

Representative Tim Moore  
Speaker of the House

FROM: Casey Harris-Pratt *Casey Harris-Pratt*  
Assistant State Budget Officer

SUBJECT: Increase to Cost of a State Capital Project

Pursuant to G.S. 143C-8-8, a State Agency may increase the cost of a capital project with gifts, federal or private grants, special fund receipts, or direct capital improvement appropriations if the increase is in the best interest of the State. The Department of Natural and Cultural Resources has requested to increase the DPR Lake James State Park-Connect NC Supp project by \$105,520.76. Funds were received from design vendor LS3P for additional work needed due to the original design failing inspection.

If you have any questions or concerns, you may contact me at 984-236-0600 or email at [casey.harris-pratt@osbm.nc.gov](mailto:casey.harris-pratt@osbm.nc.gov) or the Department of Natural and Cultural Resources' CFO, Josh Davis, at [joshua.davis@ncdcr.gov](mailto:joshua.davis@ncdcr.gov).

cc:  
Anca Grozav, OSBM  
Mark Bondo, OSBM  
Brian Farmer, OSBM  
Cole Justad, OSBM  
Josh Davis, DNCR  
Erin Lawrence, DNCR  
Lori Oldham, DNCR